COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2020

ESTI MATE SUMVARY 11: 46: 25
CONTI D C21432 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TI ME ALLOW 275 WORK DAYS
| 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  28.36 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,283, 077.08 PARTI Cl PATI NG $  2,748,031.32 $ 525, 733.98
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 22.37% TOTAL EARNI NGS 2,748, 031. 32 525, 733. 98
FUNDS AVAI LABLE: $ 9,535,045 76 STOCKPI LED MATERI ALS 226, 866. 00 226, 866. 00
GROSS EARNI NGS 2,974, 897. 32 752, 599. 98
TOTAL CLAI VS $ 0.00 RETAI NAGE -66,510. 14 -15,772.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,908, 387. 18 736, 827. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,908, 387. 18 736, 827. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 736, 827. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0004 11: 46: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
29, 999. 99000 0. 800 23,999. 99
0010 202-00010 Renoval of Tree 9. 000 8. 000
EACH 0. 000 0. 00
540. 00000 8.000 4,320.00
0015 202-00019  Rerpval of Inlet 5. 000 2.000
EACH 1.000 938. 00
938. 00000 3. 000 2,814.00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1,177. 00000 0. 000 0.00
0025 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 260. 000
LF 109. 000 2,069.91
18. 99000 369. 000 7,007.31
0040 202-00037 Renoval of End Section 15. 000 7.000
EACH 1. 000 231.01
231. 01000 8.000 1,848.08
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 0. 000
Sy 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202-00220 Renoval of Asphalt Mat 22,279.000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

4, 846
1, 204.
6, 050.

000
000
000

0. 000
0. 000
0. 000

1, 004
2, 043.
3, 047.

000
000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
2.000
18. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 10/ 15/ 2020

336.

4,830

4,454,

2,165

318

.00

60

.00

00

80

.00

58

.00

.00

00

.00

11:46: 25

AMOUNT

1,003

4,830

22,385

3,229

2,862

.00

00

.00

00

00

.00

82

.00

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renoval of Fence 350. 000 0. 000
LF 327.000 1, 003. 89
3. 07000 327.000 1, 003. 89
0120 202-01130 *Rermoval of Guardrail Type 3 957. 000 903. 000
LF 54. 000 145. 80
2.70000 957. 000 2,583.90
0125 202-01170 Renoval of Guardrail Type 7 505. 000 0. 000
LF 327.000 6, 209. 73
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 6. 000
EACH 1. 000 233. 20
233. 20000 7.000 1,632. 40
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 9. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 1, 000. 000 0. 000
cY 144. 000 5, 760. 00
40. 00000 144. 000 5, 760. 00
0155 203-00060 *Enbanknment Material (Conplete In Place) 58, 002. 000 41, 046. 000
cY 0. 000 0. 00
17. 35000 41, 046. 000 712, 148.10
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 40. 000 5. 000
HOUR 0. 000 0. 00

105. 00000 5. 000 525. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

47.
22.
69.

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 10/ 15/ 2020

4, 314.

6, 200.

1,378.

.00

.00

20

.00

.00

.00

.00

.00

00

.00

85

11:46: 25

AMOUNT

13, 530.

6, 200.

1, 378.

.00

.00

90

.00

.00

.00

.00

.00

00

.00

85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*Storm Drain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 120.
1, 420.
5, 540.

000
000
000

54.000
0. 000
54. 000

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
9. 000
28. 000

Page 6

ESTI MATE RUN 10/ 15/ 2020

5,552

5, 830

954.

20

.00

00

.00

.00

.00

.00

.00

.00

.00

11:46: 25

AMOUNT

21, 661.

343.

8, 745

591.

1, 959

2,968

40

44

00

.00

.00

48

00

.00

.00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 962. 28000 0. 000 0. 00
0290 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 302. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 0. 000
ACRE 0. 000 0. 00
500. 11000 0. 000 0. 00
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

212-00032

213- 00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

310- 00608

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 21. 800
ACRE
2, 305. 50000
*Mul chi ng (Weed Free) 18. 400
ACRE
548. 55000
*Spray-on Mul ch Bl anket 0. 250
ACRE
4,380. 45000
*Mul ch Tackifier 3, 680. 000
LB
2.35000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 16, 633. 000
Cl ass
SY
2.44000
*Her bi ci de Treat nent 20. 000
HOUR
265. 00000
*Renmpval of Nests 20. 000
HOUR
115. 39000
*Envi ronnmental Heal th and Saf ety Managenent 1. 000
LS
2,984. 96000
Aggregat e Base Course (Cl ass 6) 12, 000. 000
CcY
49. 70000
Aggr egat e Base Course (Cl ass 6) (Special) 270. 000
cY
71. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000
(0-8")
SY

3.50000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
426.
426.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 10/ 15/ 2020

21,172

.00

.00

.00

.00

.00

.00

.00

.00

20

.00

.00

11:46: 25

AMOUNT

115.

1, 492.

21,172

.00

.00

.00

.00

.00

.00

39

48

20

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 5, 170. 000 0. 000
8-12"
( ) SY 1, 784. 000 8, 920. 00
5. 00000 1, 784. 000 8, 920. 00
0395 310-00614  *Full Depth Reclamation OF Hot M x Asphalt Pavenent 3, 103. 000 0. 000
12-16"
( ) SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212. 000 0. 000
TON 0. 000 0. 00
145. 75000 0. 000 0. 00
0405 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 618. 000 0. 000
TON 0. 000 0. 00
122. 96000 0. 000 0. 00
0410 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 028. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
0415 412-00190 *Concrete Pavenent (Patching) 174. 000 0. 000
SY 0. 000 0. 00
130. 48000 0. 000 0. 00
0420 412-00600 *Concrete Pavenent (6 Inch) 38. 000 0. 000
Sy 0. 000 0. 00
52. 88000 0. 000 0. 00
0425 412-00801 *Concrete Pavement (8 Inch) (Special) 2,232.000 0. 000
SY 0. 000 0. 00
110. 64000 0. 000 0. 00
0430 412-00900 *Concrete Pavenent (9 Inch) 36, 648. 000 0. 000
SY 2,124.000 127,971. 00
60. 25000 2,124.000 127,971. 00
0430 MATERI AL ALLOMNCE Dowel Bars 0. 000
SY 34,523. 941 121, 910. 94
3.53120 34,523. 941 121, 910.94
0435 412-01200 *Concrete Pavenent (12 Inch) 2, 465. 000 0. 000
Sy 0. 000 0. 00

66. 51000 0. 000 0. 00



CONTI D

CAT NO0200

0435

0436

0440

0445

0450

0455

0460

0465

0470

0475

0480

412- 02000

420- 00000

420- 00112

503- 00024

503- 00036

504- 04410

506- 00206

506- 00409

507- 00400

514- 00042

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Dowel Bars

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

SY

Conc Safety Edge Added by MCR #1 Line #3

Geonenbr ane

Ceotextile (Drainage) (Cass 1)

*Drilled Shaft (24 Inch)

*Drilled Shaft

(36 Inch)

*Bl ock Faci ng

Ri prap (6 Inch)

Soil Riprap (9 Inch)

LF

SY

SY

LF

LF

SF

CY

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Pedestrian Railing (42 Inch)

TON

LF

3.01241

0. 000

3. 25000

225. 000

5. 30000

679. 000

1.52000

12. 000

349. 80000

57. 000

367. 82000

225. 000

83. 21000

79. 000

137. 01000

148. 000

103. 00000

14. 000

424. 00000

165. 000

271. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2, 465. 000
2, 465. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
67.000
67. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32. 000
29. 000
61. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
7,425.59
7,425.59
0.00
0. 00
0. 00
0.00
101. 84
101. 84
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
2,987.00
6, 283. 00
0.00
0. 00
0. 00
0.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 601-01000 Concrete Class B 23. 000 0. 000
cY 0. 000 0. 00
318. 00000 0. 000 0. 00
0490 601-01025 Concrete Class B (M scel |l aneous) 5. 000 1.500
cY 0. 000 0. 00
318. 00000 1.500 477.00
0495 601-03000 *Concrete Class D 7.000 0. 000
cY 0. 000 0. 00
1, 351. 50000 0. 000 0. 00
0500 602-00000 *Rei nf orcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0.00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
231. 99000 0. 000 0. 00
0516 603-01365 36 In RCP (CIP) Added by MCR #1 Line #2 64. 000 0. 000
LF 64. 000 16, 960. 00
265. 00000 64. 000 16, 960. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 0. 000 0.00
870. 00000 0. 000 0. 00
0521 603-05036 36 In RCES Added by MCR #1 Line #2 1. 000 0. 000
EACH 1. 000 3,500. 00
3, 500. 00000 1.000 3, 500. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00

3, 218. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0530

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

603- 10240

603-10360

603- 30024

603- 30036

603- 50012

604- 00305

604- 00505

604- 13005

604- 16005

604-16010

604- 19105

C21432

ROADWAY

24 Inch

36 Inch

24 Inch

36 Inch

12 Inch

*Inl et

*| nl et

*Inl et

*| nl et

*Inl et

*I nl et

21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Corrugated Steel Pipe

Corrugated Steel

Pi pe

End Section

St eel

St eel

End Section

Pl astic Pipe

Type C (5 Foot)

Type D (5 Foot)

Type 13 (5 Foot)

Type 16 (5 Foot)

Type 16 (10 Foot)

Type R L 5 (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
LF
213. 01000
39. 000
LF
151. 00000
1. 000
EACH
616. 00000
3. 000
EACH
1, 129. 00000
11. 000
LF
155. 01000
2.000
EACH
5, 713. 00000
2.000
EACH
10, 015. 00000
1. 000
EACH
5, 751. 00000
1. 000
EACH
5, 422. 00000
1. 000
EACH
6, 914. 01000
3. 000
EACH

7,069. 00000

QrY TH'S PERI OD
QTY TO DATE

14.

. 000
. 000
12.

000

000

. 000
14.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
11.
11.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750

Page 12

ESTI MATE RUN 10/ 15/ 2020

2,556

616.

1, 705.

.00

00

.00

.00

.00

.00

.00

.00

11:46: 25

AMOUNT

2,556

2,114

616.

2,258

1, 705.

5, 301.

12

00

00

00

11

.00

.00

.00

.00

.00

75



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 604-19110 *Inlet Type R L 5 (10 Foot) 3. 000 0. 750
EACH 0. 000 0. 00
8, 974. 69000 0. 750 6, 731. 02
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 301. 00000 0. 000 0.00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 152. 97000 0. 000 0.00
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 606. 01000 0. 000 0. 00
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 1. 000 5,973.00
5, 973. 00000 1.000 5,973. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 628. 01000 0. 000 0. 00
0620 604-39050 *Manhol e (Traffic Managenment System) 3. 000 0. 000
EACH 0. 000 0. 00
6, 857. 14000 0. 000 0.00
0620 MATERI AL ALLOWANCE Manhole | TS 0. 000
EACH 3.000 10, 890. 00
3, 630. 00000 3. 000 10, 890. 00
0625 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 587. 500 0. 000
LF 0. 000 0. 00
30. 69000 0. 000 0. 00
0630 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00

1, 054. 70000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 606-01370 *Transition Type 3G 5. 000 0. 000
EACH 0. 000 0. 00
2,453. 90000 0. 000 0. 00
0640 606-01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
1, 086. 50000 0. 000 0.00
0645 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
3,317.80000 0. 000 0. 00
0650 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3,572. 20000 0. 000 0.00
0655 607-11525 *Fence (Plastic) 1, 934. 000 1, 934. 000
LF 0. 000 0. 00
5.19000 1, 934. 000 10, 037. 46
0660 608- 00005 *Concrete Sidewal k (Special) 188. 000 0. 000
5% 0. 000 0. 00
85. 33000 0. 000 0.00
0665 608-00006 *Concrete Sidewalk (6 Inch) 3, 015. 000 0. 000
5% 0. 000 0. 00
46. 64000 0. 000 0. 00
0670 608-00010 *Concrete Curb Ranp 430. 000 0. 000
SY 0. 000 0. 00
212.00000 0. 000 0.00
0675 609-21010 *Curb and GQutter Type 2 (Section |-B) 4,517. 000 0. 000
LF 0. 000 0. 00
28. 62000 0. 000 0. 00
0680 609-21011 *Curb and CGutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00
29. 68000 0. 000 0.00
0685 609-21020 *Curb and Gutter Type 2 (Section |I-B) 5, 734. 000 0. 000
LF 0. 000 0. 00

30. 74000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 609-21021 *Curb and CGutter Type 2 (Section II-M 64. 000 0. 000
LF 0. 000 0. 00
33. 92000 0. 000 0. 00
0695 609-21900 *Curb and Cutter Type 2 (Special) 824.000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0.00
0700 609-24008 *CGutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0.00
0710 610-00026 *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0. 00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 11. 000 0. 000
EACH 0. 000 0. 00
127. 20000 0. 000 0.00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0. 00
0725 612-00042 *Delineator (Flexible) (Type Il) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0.00
0730 612-00043 *Del i neator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0. 00
0735 612-00260 *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00
183. 38000 0. 000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2, 350. 000 0. 000
LF 0. 000 0. 00

18. 39000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 0. 000 0. 00
28. 13000 0. 000 0. 00
0750 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
32. 86000 0. 000 0. 00
0755 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 388. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0. 00
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 225. 000 0. 000
LF 132. 000 9, 094. 80
68. 90000 132. 000 9, 094. 80
0765 613-07001 *Type One Pull Box 15. 000 0. 000
EACH 0. 000 0.00
700. 66000 0. 000 0. 00
0770 613-07002 *Type Two Pull Box 21. 000 0. 000
EACH 0. 000 0. 00
1, 016. 54000 0. 000 0. 00
0775 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 217. 94000 0. 000 0. 00
0780 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 743. 70000 0. 000 0. 00
0785 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0.00
2,229.18000 0. 000 0. 00
0790 613-07011 *Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0795 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0. 00

1, 743. 70000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
60, 320. 36000 0. 000 0. 00
0805 613-13000 *Luninaire (LED) (Special) 3.000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0805 MATERI AL ALLOWANCE Luni nai res 0. 000
EACH 3. 000 1,127.07
375. 69000 3. 000 1,127.07
0810 613-13014 *Lum naire (LED) (14,000 Lurens) 25. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0.00
0810 MATERI AL ALLOWANCE Luni nai res 0. 000
EACH 25. 000 9, 392. 25
375. 69000 25. 000 9,392. 25
0815 613-32350 *Li ght Standard Steel (35 Foot) 22. 000 0. 000
EACH 0. 000 0. 00
2, 626. 68000 0. 000 0.00
0820 613-40000 *Concrete Foundation Pad 3. 000 0. 000
EACH 0. 000 0.00
829. 98000 0. 000 0. 00
0825 613-40010 *Li ght Standard Foundati on 22.000 0. 000
EACH 0. 000 0. 00
955. 06000 0. 000 0.00
0830 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0.00
8, 101. 58000 0. 000 0. 00
0830 MATERI AL ALLOMNCE Li ghting Control Center 0. 000
EACH 3. 000 11, 081. 15
3, 693. 72000 3. 000 11, 081. 16
0835 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0.00

6, 990. 70000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0840 614-00011 *Sign Panel (Class |) 439. 000 0. 000
SF 0. 000 0. 00
20. 14000 0. 000 0. 00
0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 0. 000 0. 00
22.26000 0. 000 0. 00
0850 614-00013 *Sign Panel (Class I11) 324.000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34.000 0. 000
EACH 0. 000 0.00
307. 40000 0. 000 0. 00
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
503. 50000 0. 000 0. 00
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0875 MATERI AL ALLOWANCE Ped Signal Face 0. 000
EACH 4.000 1, 020. 00
255. 00000 4.000 1, 020. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
658. 26000 0. 000 0. 00
0880 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 9. 000 3, 330. 00

370. 00000 9. 000 3, 330. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
827. 86000 0. 000 0. 00
0885 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12-12) 0. 000
EACH 2.000 910. 00
455. 00000 2.000 910. 00
0890 614-72829 *Communi cati ons Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0. 00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0.00
0895 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 1. 000 22,275.00
22, 275. 00000 1. 000 22,275.00
0900 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0.00
0900 MATERI AL ALLOWANCE Pedestrian Push Button 0. 000
EACH 4.000 3, 900. 00
975. 00000 4.000 3, 900. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0.00
0910 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0. 00
0910 MATERI AL ALLOMNCE Fire Preenption Unit 0. 000
EACH 1. 000 4,944. 00
4, 944. 00000 1. 000 4,944.00
0915 614-72868 *Bi cycl e and Pedestrian Traffic Counter 0. 000 0. 000
EACH 0. 000 0. 00

8, 028. 44000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0920 614-72887

0921

614- 72895

0921

0925

614-80003

0930

614- 80322

0935

614- 80385

0940

614-81130

0945

614-81145

0950

614-87010

0955

614- 87350

0960 614-87496

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*M crowave Vehicle Radar Detector

Vehi cl e Det ect
Line #1

Sys (Single Canera) Added by MCR #1

MATERI AL ALLOWANCE Vehi cl e Detection Canera

*Rect angul ar Rapi d Fl ashi ng Beacon

*Barricade (Type 3 MB)

Runble Strip

*Traffic Signal-Light Pole Steel

(1-30 Foot Mast Arm)

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0. 000

8, 235. 14000

0. 000

12, 359. 06000

EACH
9, 045. 00000
4. 000

EACH
3, 869. 00000
2.000

EACH
1, 590. 00000
200. 000

LF

21. 20000
1. 000

EACH

16, 008. 12000

2.000
EACH
17, 577. 98000

150. 000

LF
36. 04000
1. 000

LS

6, 809. 44000
5, 300. 000

LF

4. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20
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27,135

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:46: 25

AMOUNT

27,135

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0965 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 28000 0. 000 0. 00
0965 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 1. 000 610. 00
610. 00000 1. 000 610. 00
0970 614-87704 *Ethernet Radio (Single Cient) 1. 000 0. 000
EACH 0. 000 0. 00
2,634.10000 0. 000 0. 00
0970 MATERI AL ALLOWANCE Et her net Radi o 0. 000
EACH 1. 000 915. 00
915. 00000 1. 000 915. 00
0971 900- 00006 Added Item (Dol lar)/ |ITS Disincentive - 600. 000 -600. 000
DOL 0. 000 0. 00
1. 00000 -600. 000 -600. 00
0975 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 017. 00000 0. 000 0.00
0980 619-00007 Connect To Existing Waterline 9. 000 0. 000
EACH 0. 000 0. 00
1, 816. 00000 0. 000 0. 00
0985 619-06060 6 Inch Ductile Iron Pipe 12. 000 0. 000
LF 0. 000 0. 00
175. 99000 0. 000 0.00
0990 619-50480 6 Inch Plastic Pipe 55. 000 0. 000
LF 0. 000 0. 00
86. 49000 0. 000 0. 00
0995 619-50640 8 Inch Plastic Pipe 77.000 0. 000
LF 0. 000 0. 00
121. 99000 0. 000 0.00
1000 619-75048 6 Inch Gate Valve 2.000 0. 000
EACH 0. 000 0. 00

2,750. 01000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 619-78048 6 Inch Fire Hydrant 1.000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0. 00
1010 621-00450 *Det our Pavement 9, 000. 000 881. 000
Sy 3, 841. 000 120, 645. 81
31. 41000 4,722.000 148, 318. 02

1015 624-30016 15 Inch Drai nage Pipe (Class 10) (Conplete In Place) 97. 000 50. 000
LF 0. 000 0. 00
79. 00000 50. 000 3, 950. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 262. 000 594. 000
LF 275. 000 22,687.50
82. 50000 869. 000 71, 692. 50
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 897. 000 206. 000
LF 36. 000 3,492. 00
97. 00000 242.000 23,474.00
1030 624-30031 30 Inch Drainage Pipe (Oass 10) (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 461. 000 365. 000
Co
(Corp LF 2.000 198. 00
99. 00000 367. 000 36, 333. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 264. 000
Co
(Comp LF 0. 000 0. 00
375. 99000 264. 000 99, 261. 36
1045 625-00000 *Construction Surveying 1. 000 0.190
LS 0. 040 3, 392. 00
84, 800. 00000 0. 230 19, 504. 00
1050 626-00000 *Mobi | i zat i on 1. 000 0. 464
LS 0. 000 0. 00
1, 144, 453. 90000 0. 464 531, 026. 61
1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 62. 000
DAY 18. 000 1, 265. 94

70. 33000 80. 000 5, 626. 40



CONTI D

PREV QTY/

CAT NO0200

1060

1065

1070

1075

1080

1085

1090

1095

1100

1103

1105

627-00008

627-00013

627-01010

627-02010

627-30323

627-30328

630- 00000

630- 00007

630- 00012

900- 00006

630- 00015

C21432
21432-BID
I MD761- 226

ROADWAY

*Modi fi ed Epoxy Pavenent

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med

Li ne) (Type |

*Fl aggi ng

*Traffic Control

*Traffic Control

*Uni f or med

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Mar ki ng 173. 000
GAL
100. 70000
*Pavenment Marking Paint (H gh Build) 224.000
GAL
63. 60000
Pl astic Pavenment Marking (Type 1) (Inlaid) 45. 000
SF
15. 90000
Pl astic Pavenent Marking (Type 11) (Inlaid) 916. 000
SF
15. 90000
Pl astic Pavenment Marking (Word-Synbol) (Type 1, 737. 000
SF
21. 20000
Pl astic Pavenent Marking (XwWal k- St op 1, 600. 000
SF
15. 90000
10, 000. 000
HOUR
28. 62000
I nspection 120. 000
DAY
212.00000
Managenent 275. 000
DAY
881. 82000
Added Item (Dol lar)/ Added Item- Work Tine Violation -7,050. 000
DOL
1. 00000
Traffic Control Coordination 25. 000
HOUR

53. 00000

QrY TH'S PERI OD
QTY TO DATE

52.
55.

2,015
. 000
2,133.

39.
10.
49.

42.
18.
60.

-7, 050.
. 000
-7,050.

20.
. 000
20.

. 000
. 000
. 000

. 150

000
150

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000
000
000

000
000
000

000

000

000

000
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3,307

3,377

2,120

15, 872

.00

20

.00

.00

.00

.00

00

76

.00

.00

11:46: 25

AMOUNT

3,507

61, 060

10, 388

52,909

-7,050.

1, 060.

.00

54

.00

.00

.00

.00

7

00

20

00

00
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PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQIECT | MD761- 226 ESTI MATE NO 0004 11: 46: 25
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1110 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 8. 000
EACH 0. 000 0.00
132. 50000 8. 000 1, 060. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 54. 000 25. 000
EACH 0. 000 0. 00
74.20000 25.000 1, 855. 00
1120 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 35. 500
EACH 0. 000 0.00
84. 80000 35. 500 3,010. 40
1125 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 13.500
EACH 0. 000 0. 00
106. 00000 13. 500 1,431.00
1130 630-80344  *Construction Traffic Sign (Special) 612. 000 150. 500
SF 48. 000 712.32
14. 84000 198. 500 2,945.74
1135 630-80350 *Vertical Panel 40. 000 19. 500
EACH 0. 000 0. 00
31. 80000 19. 500 620. 10
1140 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 890. 00000 3. 000 20,670. 00
1145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2,120. 00000 1.000 2,120.00
1150 630-80360  *Drum Channel i zi ng Devi ce 500. 000 99. 000
EACH 118. 000 5, 003. 20
42. 40000 217. 000 9, 200. 80
1155 630- 80370 Barrier (Tenporary) 3, 000. 000 773.500
LF 198. 000 6, 930. 00
35. 00000 971. 500 34,002. 50
1160 630-80380 *Traffic Cone 102. 000 51. 000
EACH 0. 000 0.00
13. 78000 51. 000 702.78



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1165 630-85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700- 70013

1190

700- 70016

1195

700- 70018

1200

700- 70019

1205

700- 70023

1210

700- 70082

1215 700-70100

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

F/ A Relocate Uilities

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

8. 000

6, 890. 00000

2.000
EACH
53, 000. 00000

2.000
EACH
37,100. 00000

0. 000

F A
1. 00000
125, 000. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
7, 500. 000

F A
1. 00000
19, 200. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
50, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 500
. 500
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
2, 395.
2, 395.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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3, 445

2,395

660.

00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:46: 25

AMOUNT

13,780

53, 000

18, 550

2,395

660.

00

00

00

.00

.00

.00

.00

.00

00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1220 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70589  F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1291 900- 00012 Added Item (Foot)/ Piling Cut OFf (HP 12x53) 49. 000 49. 000
LF 0. 000 0. 00
104. 00000 49. 000 5, 096. 00
1296 900- 00012 Added Item (Foot)/ Piling Cut Of (HP 14x73) 5. 000 5. 000
LF 0. 000 0. 00
148. 00000 5. 000 740. 00

CAT 0200 CURRENT AMI $10, 829, 104.19$ 676, 852.73$ 2, 554, 380. 65
CAT NO0300 STRUCTURES

1240 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 287. 000 643. 000
SY 0. 000 0. 00
9. 01000 643. 000 5, 793. 43
1245 202-00450 *Renopval of Portions of Present Structure (Class 1) 53. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
1250 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 104. 000 0. 000
SY 0. 000 0. 00
530. 00000 0. 000 0. 00
1255 202- 00495 *Renmoval of Portions of Present Structure 1. 000 0. 900
LS 0. 000 0.00
130, 000. 00000 0. 900 117, 000. 00
1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00

14. 00000 250. 000 3, 500. 00



CONTI D

CAT NO0300

1265

1270

1275

1280

1285

1290

1295

1300

1305

1310

1315

206- 00065

206- 00200

206- 01781

206- 01782

403- 34871

502-11253

502- 11473

507- 00100

515-00120

515- 00400

518-01004

C21432
21432-BI D
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (FlowFill)
Structure Backfill (Cass 2)

*Shoring (Area 1)

*Shoring (Area 2)

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)
*Steel Piling (HP 12x53)
*Steel Piling (HP 14x73)

*Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

*Bri dge Expansion Device (0-4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
170. 000
cy
131. 00000
120. 000
cy
10. 00000
0. 000
LS
14, 499. 70000
0. 000
LS
14, 499. 70000
223. 000
TON
137. 48000
736. 000
LF
130. 00000
116. 000
LF
185. 00000
21.100
cy
675. 00000
1, 384. 000
sy
17. 00000
537. 000
sy
15. 00000
142. 000
LF

275. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

736. 000
0. 000
736. 000

116. 000
0. 000
116. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:46: 25

AMOUNT

95, 680

21, 460

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1320 601-03040 *Concrete Class D (Bridge) 56. 100 0. 000
CcY 53. 300 67, 957. 50
1, 275. 00000 53. 300 67,957. 50
1325 601- 04550 *Concrete Cass G 292. 900 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1330 602-00000 *Reinforcing Steel 3, 373. 000 0. 000
LB 3, 373. 000 3,541. 65
1. 05000 3, 373. 000 3,541. 65
1335 602-00020 *Reinforcing Steel (Epoxy Coated) 65, 025. 000 0. 000
LB 3, 694. 000 4,248.10
1. 15000 3, 694. 000 4,248.10
1340 604-25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
8, 910. 00000 0. 000 0. 00
1345 606- 00900 *Quardrail (Special) 490. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
1350 606-11030 *Bridge Rail Type 10M 232.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
1355 606-11032 *Bridge Rail Type 10M ( Speci al) 231.000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1360 607-53137 *Fence Chain Link (Special) (36 Inch) 209. 000 0. 000
LF 0. 000 0. 00
58. 46000 0. 000 0. 00
1365 607-53191 *Fence Chain Link (Special) (92 Inch) 214.000 0. 000
LF 0. 000 0.00
132. 98000 0. 000 0. 00
1370 613-00200 *2 Inch Electrical Conduit 232.000 0. 000
LF 0. 000 0. 00

16. 96000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21432-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO. 0004 11: 46: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1375 618-00142 *Prestressed Concrete | (BT42) 180. 200 0. 000
LF 0. 000 0. 00
545. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,352,636.89% 75,747.25% 319, 180. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37,100. 00
1390 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMT $ 101, 336.00 % 0.00% 101, 336. 00

PROJECT TOTAL CURRENT AMI $12,283,077.08 % 752,599.98 % 2,974, 897. 33



